
Project Title: Anti-Performance Throttling Booster for Applications and Gaming Systems


Project ID: 50

Team Name: Infinite Loop

Ankita Vellara	Ashritha Reddy	Harshitha Vangaveti	Hamsa M N
PES2UG24AM021	PES2UG24AM071	PES2UG24AM064	PES2UG24AM060

JIRA BACKLOG




Anti Performance Throttling Booster
Search ba...
Filter
6 of 6 work items visible | Estimate: 22 of 22
Sprint 2 26 Oct – 30 Oct (12 work items)
17 30 0
Start sprint
SCRUM-11 Display metric history and alerts To Do 5
SCRUM-14 Test detection thresholds and edge cases In Progress 5
SCRUM-16 Implement safe resource optimization actions To Do 5
SCRUM-17 Verify optimization behavior and error handling To Do 5
SCRUM-19 Integrate the modules To Do 5
SCRUM-20 Run end-to-end tests and prepare release evidence To Do 5
SCRUM-21 Identify resource-intensive background processes Idea 3
SCRUM-22 Monitor relevant network usage Idea 3
SCRUM-23 Alert on configured network-usage thresholds Idea 2
SCRUM-24 Configure and modify performance profiles Idea 3
SCRUM-25 Generate optimization recommendations Idea 3
SCRUM-26 Log events/actions and display recent logs Idea 3
Create